SKANSKA

LOOK AHEAD SCHEDULE - Brookline Building - Civil
19 JULY - 8 AUGUST

		19-Jul	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug	3-Aug	4-Aug	5-Aug	6-Aug	7-Aug	8-Aug
ACTIVITY		**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**
MBTA	**CONTRACTOR**																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Mount PA Speakers & Security Cameras	Fischbach																					
Pull wires for PA speakers and security cameras	Fischbach																					
Caulk Expansion Joints	Skanska																					
Weekend Diversion 15 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Sleeve Negative Returns	Fischbach																					
Pave Permanent Crossings	Skanska																					
Install Batteries in UPS	Fischbach																					
Install Tactile Warning Panels	Skanska																					
Demo Existing VMS Wires & Messenger	Fischbach																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Strip Pedestals, Knee Wall & Brington Ramp	Algar																					
Form remaining light pole pedestal and wall section	Algar																					
Place remaining light pole pedestals and wall section	Algar																					
Install Outbound Canopy Drain Pipe	Skanska																					
Pull wires for PA speakers, security cameras; light poles	Fischbach																					
Weekend Diversion 16 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Install Tactile Warning Panels	Skanska																					
Apply concrete sealants	Skanska																					
Install Guardrails, VMS Posts, and Sign Frames	Atlantic Bridge																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Install Misc Metals outside ROW	Atlantic Bridge																					
Install VMS and Pull Wires	Fischbach																					
Grout Pack Misc Metals	Skanska																					
Weekend Diversion 16 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Install Tactile Warning Panels	Skanska																					
Apply Concrete Sealers	Skanska																					
Install Light Poles	Fischbach																					
Building																						
Weekday (M-F 7:00a - 3:30p UNO)																						
As-built Grand Stair railings	Berlin																					
Damp proof Grand Stair walls	Chapman																					
Remove OH protection Tappan sidewalk	Commonwealth																					
Weekend Diversion 15 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Exterior Soffit framing/ metal panel D Line	Sweeney/ Lymo																					
Clean Bungalow (fire proofing & Concrete splatter)	Skanska																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Damp proof Grand Stair walls	Chapman																					
Layout/Deliver Stone Veneer Grand Stair walls	Empire																					
Weekend Diversion 16 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Lanscape Stone at Bunagalows	Landscape Greenscape																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Stone Veneer Grand Stair walls	Empire																					
LMF framing Grand stair	Sweeney																					
Elevator 1 Slab	Marguerite																					
Elevator 1 Shaftwall	Sweeney																					
Plaza Work:																						
Relocate site fence in Tappan Street	Skanska/ Dow																					
Remove Asphalt/ Utility Work Tappan Street	Dow Company																					
Relocate Resident Engineer Trailer (Location TBD)	Skanska/Dow																					