SKANSKA

LOOK AHEAD SCHEDULE - Brookline Building - Civil
12 JULY - 1 AUGUST

		12-Jul	13-Jul	14-Jul	15-Jul	16-Jul	17-Jul	18-Jul	19-Jul	20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug
ACTIVITY		**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**
MBTA	**CONTRACTOR**																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Load out asphalt debris from crossings	Skanska																					
Form Pedestals, Brington Ramp & Wall	Algar																					
Inspect Pedestals, Brington Ramp & Wall	Algar																					
Install Outbound Canopy Drain Pipe	Skanska																					
Conduit & wall pack fixtures at Bungalows	Fishbach & Moore																					
Weekend Diversion 14 (Sat 6:00a - 5:00p, Sun 7:00a - 5:00p)																						
Place Pedestals, Brington Ramp & Wall	Algar																					
Install Tactile Warning Panels	Skanska																					
Install Permanent Crossings	Skanska																					
Penetrate conduit into electrical service cabinet **(MBTA ELEC REQ'D @ 7am)**	Fischbach																					
Penetrate Lollipop Light Conduit into AFC **(MBTA ELEC REQ'D @ 7am)**	Fischbach																					
Set UPS & ELP Enclosure / Inverter	Fischbach																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Mount PA Speakers & Security Cameras	Fischbach																					
Pull wires for PA speakers and security cameras	Fischbach																					
Weekend Diversion 15 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Install Tactile Warning Panels	Skanska																					
Install Light Poles	Fischbach																					
Demo Existing VMS Wires & Messenger	Fischbach																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Strip Pedestals & Brington Ramp	Algar																					
Pull wires for PA speakers, security cameras; light poles	Fischbach																					
Weekend Diversion 16 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Install Tactile Warning Panels	Skanska																					
Pave Permanent Crossings	Skanska																					
Apply concrete sealants	Skanska																					
Building																						
Weekday (M-F 7:00a - 3:30p UNO)																						
Grand stair concrete placement	Marguerite																					
Strip formwork Grand Stair	Marguerite																					
Damp proof Grand Stair walls	Chapman																					
Weekend Diversion 14 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Spray fireproof beams under Grand Stair & Porch	Select Spray																					
Exterior Soffit framing D Line	Sweeney/ Lymo																					
Damp proof Grand Stair walls	Chapman																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Layout- Deliver Stone Veneer Grand Stair walls	Empire																					
Spray fireproof beams Grand Stair	Select Spray																					
Weekend Diversion 15 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Lanscape Stone at Bunagalows	Landscape Greenscape																					
Exterior Soffit Metal Panel	JK/ Lymo																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Stone Veneer Grand Stair walls	Empire																					
LMF framing Grand stair	Sweeney																					
Elevator 1 Slab																						
Weekend Diversion 16 (Sat 7:00a - 5:00p, Sun 7:00a - 5:00p)																						
Elevator 1 Shaftwall																						
Discussion: Relocate MBTA shuttle bus																						