SKANSKA

LOOK AHEAD SCHEDULE - Brookline Building - Civil
22 NOVEMBER - 19 DECEMBER

		22-Nov	23-Nov	24-Nov	25-Nov	26-Nov	27-Nov	28-Nov	29-Nov	30-Nov	1-Dec	2-Dec	3-Dec	4-Dec	5-Dec	6-Dec	7-Dec	8-Dec	9-Dec	10-Dec	11-Dec	12-Dec	13-Dec	14-Dec	15-Dec	16-Dec	17-Dec	18-Dec	19-Dec
ACTIVITY		MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN	MON	TUE	WED	THU	FRI	SAT	SUN
MBTA	**CONTRACTOR**																												
Weekday (M-F 7:00a - 3:30p UNO)																													
Station																													
Punch List - Camera Items	New Era																												
Punch List - Joint/Crack Repair, Final Touch-Up, Etc.	Skanska Civil																												
Install Lollipop Sign	Bluebird																												
Install Wayfinding Signage	Bluebird																												
UAB Parking Lot																													
Parking Lot Pavement Markings	Mark-A-Lot																												
Mill & Pave Raised Crossing **(11/26 unlikely, 12/4 likely)**	Allied Paving																												
Install Sign Posts and Signs	Skanska Civil																												
Install Bollards	Skanska Civil																												
Building																													
Weekday (M-F 7:00a - 3:30p)																													
Stone Veneer Grand Stair	Empire																												
Forming and Prepping Forms for Concrete Placements	Marguerite																												
Concrete sidewalk placements	Marguerite																												
Place Planters / Granite Steps and Treads	LBG																												
Plant Trees / Plantings	LBG																												
Install Site Furnishings	LBG																												
Punchlist	Skanska																												
Weekend (Sat 7:00am- 3:30pm)																													
Forming and Prepping Forms for Concrete Placements	Marguerite																												
Concrete sidewalk placements	Marguerite																												
Place Planters / Granite Steps and Treads	LBG																												
Install Site Furnishings	LBG																												