SKANSKA

LOOK AHEAD SCHEDULE - Brookline Building - Civil
18 OCTOBER - 07 NOVEMBER

		16-Oct	17-Oct	18-Oct	19-Oct	20-Oct	21-Oct	22-Oct	23-Oct	24-Oct	25-Oct	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov
ACTIVITY		**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**
MBTA	**CONTRACTOR**																							
Weekday (M-F 7:00a - 3:30p UNO)																								
Install Canopy Lights	Fischbach																							
Energize UPS/ELP **(MBTA ELECTRICIAN SUPPORT REQ'D 7a-3p)**	Fischbach																							
Install PAT Call Boxes	Fischbach																							
Install Security Cameras on Canopies	Fischbach																							
Terminate Cables in Comm Bungalow **(MBTA COMM SUPPORT REQ'D 7a-3p)**	Fischbach																							
Reset FB #203 Curb	Skanska Civil																							
Wind Screen Glazing Punchlist	Sunrise Erectors																							
Weekend (Sat 7:00am - 7:00pm, Sun 7:00am - 7:00pm)																								
Install Canopy Roofs	Marshall Roofing																							
Wire Lollipop Sign **(MBTA ELECTRICIAN SUPPORT REQ'D 7a-3p)**	Fischbach																							
Weekday (M-F 7:00a - 3:30p UNO)																								
Commission Speakers, Cameras, VMS and PAT	Fischbach																							
Install Wayfinding Signage	Bluebird																							
Pave Parking Lot Top	Allied Paving																							
Install Sign Posts in Parking Lot	Skanska Civil																							
Parking Lot Pavement Markings	Mark-A-Lot																							
Building																								
Weekday (M-F 7:00a - 3:30p)																								
Stone Veneer Grand Stair walls	Empire																							
Plaza Subgrade for footings, treepit, benches, and sidewalks	Dow Company																							
FRP footings treepit/ benches	Marguerite																							
Concrete sidewalk placements	Marguerite																							
Place Planters / Granite Steps and Treads	LBG																							
Plant Trees / Plantings	LBG																							
Weekend (Sat 7:00am- 3:30pm)																								
FRP footings treepit/ benches	Marguerite																							
Concrete sidewalk placements	Marguerite																							
Place Planters / Granite Steps and Treads	LBG																							