SKANSKA

LOOK AHEAD SCHEDULE - Brookline Building - Civil
25 OCTOBER - 14 NOVEMBER

		25-Oct	26-Oct	27-Oct	28-Oct	29-Oct	30-Oct	31-Oct	1-Nov	2-Nov	3-Nov	4-Nov	5-Nov	6-Nov	7-Nov	8-Nov	9-Nov	10-Nov	11-Nov	12-Nov	13-Nov	14-Nov
ACTIVITY		**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**	**MON**	**TUE**	**WED**	**THU**	**FRI**	**SAT**	**SUN**
MBTA	**CONTRACTOR**																					
Weekday (M-F 7:00a - 3:30p UNO)																						
Station																						
Install Inbound PAT Call Box	Fischbach																					
Install Security Cameras on Canopies	Fischbach																					
Terminate Cables in Comm Bungalow	Fischbach																					
Commission Speakers, Cameras, VMS and PAT	Fischbach																					
Install Wayfinding Signage	Bluebird																					
UAB Parking Lot																						
Reset FB #203 Curb	Skanska Civil																					
Pave Parking Lot Top	Allied Paving																					
Install Sign Posts in Parking Lot	Skanska Civil																					
Parking Lot Pavement Markings	Mark-A-Lot																					
Building																						
Weekday (M-F 7:00a - 3:30p)																						
Stone Veneer Grand Stair	Empire																					
Concrete sidewalk placements	Marguerite																					
Place Planters / Granite Steps and Treads	LBG																					
Plant Trees / Plantings	LBG																					
Light Pole Installation	Griffin																					
Pave Parking Area and Line Stripping	Dow																					
Install Site Furnishings	LBG																					
Weekend (Sat 7:00am- 3:30pm)																						
Concrete sidewalk placements	Marguerite																					
Place Planters / Granite Steps and Treads	LBG																					
Install Site Furnishings	LBG																					